PMCP

*#kkk Baseline Scenario: 340 Outyear D & D 6/25/07 *#*#%

Baseline by Year Report
WBS 04.11.10.11 - PAD D&D C-340
Incremental - Unescalated Dollars

Fiscal Year: 2006 Period: April

WBS Prior 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 To Go Total

04.11.10.11 - PAD D&D C-340 3206| 4101 5580 7641 7507 4257 4706 290 37288
04.11.10.11.01 - C-340 Subproject Management 264 1248 1185 1185 1185 1185 1221 191 7664
04.11.10.11.02 - C-340 Infrastructure 1844 2333 4385 4251 1002 12 13827
04.11.10.11.03 - C-340 Facility & Structure 1737 1737
04.11.10.11.04 - C-340 Newly Generated Waste 364 906 910 910 910 862 99 4961
(S)éltl.plplo.rltO.l 1.05 - Removal Action Technical 645 1156 1161 1161 1161 873 6157
04.11.10.11.06 - C-340 Loose Material Removal 2042 2942

TOTAL 3206 4101 5580 7641 7507 4257 4706 290 37288

Report in Thousand Dollars
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